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Expertise:
- Extensive experience in managing   

shipbuilding disputes
- Supported Members in significant, high   

profile cases including the RAINY SKY
- Legally qualified claims executives in London, 

Piraeus, Hong Kong and New Jersey.

Unrivalled cover:
- $15million limit of cover - highest of all  

providers  of FD&D cover
- No mandatory deductibles

Independent:
- Not a class of P&I
- Own Board of directors
- No requirement for membership    

of the UK P&I Club
- Largest provider of FD&D cover

Financially strong:
- Free reserves are true FD&D reserves   

and not part of P&I reserves
- Reserves well in excess of    

regulatory requirements
- FSA regulated 

Why the UK Defence Club 
for newbuilding risks?



Shipbuilding over recent years has shown a 
dramatic increase in terms of ship numbers 
and also the yards involved. The subsequent 
financial crisis of 2008 has led to a rise in 
the number of disputes under newbuilding 
contracts, as shipyards which took on a 
significant number of contracts find themselves 
racing to meet delivery deadlines, or running 
into financial difficulties as credit lines dry up.

Although shipbuilding contracts are frequently 
based on one of a number of standard 
forms, in reality each contract is different 
with terms varying widely. The contract terms 
will be dependent on the yard, the type of 
ship involved, the financing arrangements, 
and the buyer’s requirements for compliance 
with specifications and design, quality of 
workmanship and delivery timing. 

The following summarises some of the 
areas in which disputes can arise: 

Shipbuilding Contracts – the 
value of UK Defence Club Cover



Faulty design/inherent defect/
poor workmanship
In most contracts the builder will be responsible 
for the design of the ship and proper workmanship 
in its construction. The basic presumption, 
(under English law at least), is that the builder 
will be liable in damages if there is a design or 
workmanship issue unless the contract specifically 
excludes such liability. In extreme situations a 
buyer may be entitled to reject delivery of the ship 
or cancel the contract if the defective design or 
construction is so fundamental that it amounts 
to a radical departure from the contract agreed 
between the parties.

The Club has been involved in a number of high 
profile disputes which involved the design and 
construction of newbuildings. 

One such case involved the construction of two 
ro-ro ships and their trailer carrying capacity. The 
contract provided that the ships would have a 
certain number of 13 metre slots. Upon delivery 
a dispute arose as to whether the first ship, (and 
indeed the second ship which was in the process 
of being built), actually had the contractual number 
of trailer slots capable of being used in normal 
shipping operations. The contract provided that 
liquidated damages would be payable for each 
trailer slot which was not provided. A seemingly 
simple dispute had a substantial impact on the 
earning capacity of the ship over her operational life. 

The dispute involved a detailed technical 
examination of the first ship’s actual trailer carrying 
capacity and lengthy legal argument on the 
construction of the shipbuilding contract. This led 
to proceedings in the English High Court and the 
Court of Appeal. The legal costs in that dispute 
exceeded £650,000.

Another illustration of a dispute in this area 
involved newbuildings which were sold whilst 
under construction. Various representations had 
been made by the yard regarding enhancements 
which would be included on those ships. On 
delivery the ships were found not to have those 
additional features and the Member pursued a 

claim in damages against the yard for breaching 
those representations.

In some cases the defects complained of are so 
fundamental that issues arise as to whether the 
ship should be accepted for delivery. In one such 
case a newbuilding LNG ship was rejected by 
a Member on the grounds that the ship failed to 
meet its contractual specifications and the defects 
were so fundamental that the commercial viability 
of the ship was materially affected and could not 
be compensated by an award in damages. An 
expedited arbitration was held which upheld the 
Member’s decision in rejecting delivery. 
The case was ultimately settled however, 
significant legal costs were incurred in the 
arbitration and in settlement.

Price and payment 
Most, if not all, newbuilding contracts provide for a 
staged payment arrangement between buyer and 
builder. The buyer’s payments will generally be 
secured by a refund guarantee occasionally given 
by the yard or its parent company but most usually, 
by a bank. 

Despite the fact that a well-drafted refund 
guarantee from a reputable bank offers excellent 
security, difficulties can arise in recovering 
deposits or stage payments should a yard 
default on its obligations under the contract. It is 
important that any guarantee contains a ‘trigger’ 
as to when the bank or other party is obliged to 
meet its obligations under the guarantee. Disputes 
have arisen as to the wording of any such 
guarantee and therefore it is important that the 
wording of a guarantee is reviewed carefully.

Enforcement proceedings under the refund 
guarantee may be conditional upon the outcome of 
an arbitration or other legal proceedings taking place 
between the yard and the buyer, in which the merits 
of the underlying dispute have first to be resolved. 
 
The Club was recently involved in a case where 
the yard at which the Member had agreed to 
construct 6 ships went into liquidation. This 
entitled the Member to cancel the contracts, and 



Most, if not all, newbuilding contracts 
provide for a staged payment arrangement 
between buyer and builder. 

a demand was thereafter made under the refund 
guarantee for the return of pre-delivery instalments 
totalling $46 million. The guarantee was not on its 
face conditional upon the Member first obtaining 
an arbitration award against the yard. However the 
bank sought to argue that even without specific 
wording to that effect, it was not obliged to make 
payment other than against an arbitration award. 
It also argued that the specific wording of the 
guarantee meant that no payment was due upon 
the yard’s insolvency.

With the Club’s support the Member commenced 
English High Court proceedings against the 
bank and obtained summary judgment, on the 
basis that the bank’s defences to the Member’s 
demand had no prospect of success. The Bank 
however appealed to the Court of Appeal and 
was successful. An appeal has now been filed by 
the Member to the Supreme Court which is no 
surprise, given the amounts at stake. 

Delivery date
Ship building contracts normally provide detailed 
provisions for the timing of a ship’s completion 
and delivery to the buyer. These terms usually 
contain detailed liquidated damages clauses to 
deal with delayed delivery with varying amounts 
becoming payable dependant upon the length of 
the delay, and ultimately allow the buyer to cancel 
the contract if the ship is not delivered within, for 
example, 210 days of the contractual delivery date 
(though this period is often subject to amendment). 
The shipyard will generally try and avoid paying 
substantial liquidated damages and / or dispute 
any cancellation by the buyer if it is arguable that 
the ship’s delayed completion was caused by some 
occurrence outside its control and/or by the buyer. 

Substantial disputes can arise as to whether the 
actual events which have caused the delay are 
excluded from the contract (under, for example, 
force majeure provisions) or are attributable to the 
buyer (rather than the yard). 

The Club has been involved in a number of 
disputes concerning delays to the completion of 
ships. Yards will often argue that delays have been 

caused by the buyer’s representatives making 
changes to the specification of the ship. Where 
there has been a force majeure event, for example 
a strike, adverse weather conditions or landslides, 
the extent of the resulting delay may well be 
exaggerated by the yard.  

The Club was recently involved in a case where 
the construction of a ship was significantly 
delayed, and the parties agreed an extension to 
the date upon which the buyer would be entitled 
to cancel the contract. When this revised date 
was not met, the Member cancelled, however the 
yard then claimed that in agreeing delivery date 
extensions the Member had effectively abandoned 
its rights to cancel the contract.

The refund guarantor refused the Member’s 
demand for the return of pre-delivery instalments, 
and the Member was therefore compelled to bring 
arbitration proceedings against the yard. This led to 
a 5 day arbitration hearing following which an award 
was given which upheld the Member’s position.

Insurance
The contract will generally specify that the 
builder will ensure that appropriate builder’s risks 
insurance is in place throughout the construction 
process. This is generally non-controversial and 
safeguards the buyer against partial or total 
loss to the ship during her building. Normally 
the contractual provisions also specify how the 
proceeds of a builder’s risk policy will be applied 
should an insured event occur. 

The Club has been involved in a dispute where 
an extremely expensive ship under construction 
was substantially damaged by fire. The ship was 
already earmarked for her first year’s employment. 
Although builder’s risk insurance was in place, the 
damage to the ship gave rise to a number of major 
issues, including whether the ship would be rebuilt. 

To ensure that the yard and insurers responded 
appropriately to the incident and in order to 
protect the Member’s position in relation to the 
various parties involved the Club met significant 
legal and technical costs incurred by the Member. 



The Club has been involved in a dispute 
involving a series of tanker new buildings.

Option Agreements
A newbuilding contract may also contain options 
for further new buildings. Those options have to  
be exercised at a certain point in time as set out  
in the contract. 

In principle the mechanics of such options are 
straightforward. However, because they usually 
determine in advance the price at which any 
further ships are to be built, their exercise can  
give rise to disputes. 

In the intervening period the market price may  
well have altered significantly. If the market 
price has gone up the builder may be reluctant, 
(although contractually obliged), to commence 
construction especially if it can obtain a higher 
price for other ships. 

Alternatively the yard’s order book may have 
changed and the exercise of the option may  
result in practical problems for the yard which  
is then committed to construct too many ships  
within a certain time frame. This can lead to 
scheduling disputes with each party vying to  
gain commercial advantage. 

In terms of the Club and its cover, if an option is 
declared that declaration should be notified to 
the Association at that time to ensure that the 
new contract relating to the additional ship also 
receives the benefit of the Club’s coverage.

Subcontracting
It is common practice that yards use 
subcontractors in the construction of 
newbuildings. The size of the yard may well 
determine the extent to which any sub-contractors 
are used. It is important that any ship building 
contract sets out specifically the extent to 
which sub-contracting is permitted and also 
that responsibility for subcontractors and 
manufactured parts rests with the builder. 

The Club has been involved in a dispute involving 
a series of tanker new buildings. A subcontractor 
was used by the yard to manufacture fuel pumps. 
Contractually any such subcontractor should 
have been approved by the ship’s prospective 
classification society.

On delivery of the first ship, the fuel pumps were 
found to be defective. The yard disputed the 
buyer’s claims and also initially refused to replace 
the subcontractor with a subcontractor on the 
approved list of the relevant classification society. 

Eventually this issue was resolved to the Member’s 
satisfaction. However, given the intransigence 
of the yard, with the Club’s support and in order 
to force the issue, significant legal fees were 
incurred, with the matter being resolved just short 
of a hearing in an expedited arbitration. 



Assignment
Most shipbuilding contracts make reference to 
whether or not the contract can be assigned 
by the buyer to a third party. This ability is very 
important particularly in a rising market.

Most contracts permit assignment provided the 
shipyard’s consent is obtained and that consent 
cannot be unreasonably withheld.

Under English law it is only possible to assign the 
benefits of a contract not the burdens. This means 
that, where there is to be an assignment, the 
builder cannot be obliged to accept a guarantee 
from another third party or bank. Therefore, the 
original buyer may have continuing obligations 
and/or rights under the contract irrespective of 
the assignment. It may, for instance, be obliged to 
pursue claims under any builder’s warranties for 
the benefit of the ultimate buyer.

It may be possible to agree that a novation 
agreement is signed, which is essentially a tri-
partite document between builder, buyer and 
ultimate buyer. With a novation agreement all 
rights and obligations of the original buyer are 
transferred to the ultimate buyer.

Governing law & jurisdiction
An integral part of any shipbuilding contract 
will be the provisions for resolving disputes - 
both technical and legal. In terms of law and 
jurisdiction, more often than not English law  

and jurisdiction will have been chosen. However, 
shipbuilding contracts may provide for other 
jurisdictions and in recent years the Club has been 
involved in disputes and proceedings in a variety 
of jurisdictions on behalf of its Members. 

It should also be noted that in the construction of 
specialised ships, the buyer sometime contracts 
to provide the yard with designated machinery 
or equipment to be incorporated within the 
newbuilding. Quite apart from the disputes 
that can arise in the delivery and fitting of such 
equipment, the quality of the equipment may itself 
give rise to a separate dispute between the buyer 
and the supplier in another jurisdiction.  
  
The Club’s cover for shipbuilding contracts is 
generally provided without restriction to the 
jurisdictions which may be involved. 

Are all FD&D covers the same?
In short, no. Many FD&D providers place limits 
on the extent of FD&D cover that is available for 
shipbuilding disputes. In addition many insist on 
mandatory deductibles without limit which can 
mean that the Member’s contribution to the costs 
of the case can be considerable. Shipbuilding 
cases are invariably very expensive and therefore 
it is important that any limits or other restrictions 
are fully explored. The UKDC’s experience in 
managing shipbuilding disputes and its cover in 
this area are unrivalled.

Under English law it is only possible to assign 
the benefits of a contract not the burdens.



Strength with independence.
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